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1. Award Conditions - Kake Ferry Terminal Passenger Facility - Design



Award Conditions to the Financial Assistance Award
Between the Denali Commission and
Department of Transportation and Public Facilities
For Kake Ferry Terminal Passenger Facility - Design
Award No. 01320

1. Scope of Work

The Denali Commission is providing $136,455 in FY 09 FTA Section 5309 funds to the
State of Alaska, Department of Transportation and Public Facility (DOT&PF) for the
design of the subject project. The State of Alaska, DOT&PF is providing the required
match of $30,000 for the project. Denali Commission and DOT&PF funds will be
managed by the DOT&PF.

This design project is for a replacement of the passenger terminal facility for Alaska
Marine Highway System (AMHS) passengers. The design will include a new passenger
terminal facility and an improved parking area. The building will provide shelter to
waiting ferry passengers.

Project performance shall be monitored and measured on a quarterly basis using the
documentation of record (project nomination) as a reference point, making updates as
necessary. The following items shall be monitored and reported in the narrative of the
quarterly report:

1. Improved safety and operations for passengers.
2. Improved facility for passengers.
3. Improved overcrowding of boats.

The project sponsor (Recipient) has demonstrated the administrative capability for
managing Denali Commission funds, as documented by the Denali Commission
Transportation Program Manager (Manager) and retained in the subject award file.
Denali Commission, in consultation with the Federal Highway Administration, Alaska
Division (FHWA) will provide financial management and project development technical
assistance throughout the project to assist in successful project execution.

All payments for design and/or construction tasks associated with the subject project are
on a reimbursable payment basis.

Contractual and consulting services used in this project shall be procured in an open and
fair competitive manner, consistent with the Federal Acquisition Requirements (FARS)
and other applicable federal law.

Contractual services procured through sole-source contracts, or through processes that do
not meet the FAR and/or Title 23 requirements, will not be eligible for Denali
Commission funding.
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2.

Prior to starting the competitive-bid process for design engineering and/or construction
management services, the Recipient will meet in a pre-bid meeting with the Manager to
review the procurement process.

The Manager, in consultation with FHWA, will work with the Recipient to develop a
procurement process applicable to project conditions. The Manager will approve the
procurement process prior to advertising for design engineering and/or construction
management services.

Subsequent to the successful award of a design engineering and/or construction
management contract, the Recipient, the successful firm and the Manager will conduct a
post-award meeting to review FHWA requirements associated with the contract tasks.

DESIGN

Design development and management will begin with a competitive bid process for
design engineering services that meets Title 23 USC requirements, including advertising
in regional and statewide publications. Prior to advertising, the project sponsor will
submit the procurement process and advertising package to the Manager for approval.
Subsequent to selection, the Recipient will conduct a post-award meeting as outlined in
the paragraph above.

A selected design-qualified engineering firm will execute tasks and develop products
including, the National Environmental Policy Act (NEPA), design, utilities, and Right of
Way approvals, including the Buy America Steel program, appropriate for Title 23 USC
requirements and site conditions. The Manager, in consultation with FHWA will
conduct subsequent product reviews and approvals as needed. If the project is funded for
and scheduled for construction, the engineering firm will prepare construction bid
documents for review and approval, and will execute subsequent advertising, selection
and negotiation tasks for the Recipient.

All Commission funding is intended for use for the scope of work identified in the Award
document only. Any balance of funds remaining on the award after the full scope of
work has been completed will be de-obligated from the award and made available for
other Denali Commission transportation projects.

Milestones

The following milestones are identified as the major steps to be completed as part of the
project. “Planned” dates for the first milestone are included here. As part of each
progress report, recipients shall update the progress toward meeting these milestones (see
section 7, Reporting).
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" Planned | Actal

Start End Start| End Total Cost
Date Date Date |Date At Completion
Design 10/01/2010 12/31/2012 0 $0.00
Project Close-out 1/01/2013 03/31/2013 0 $0.00

3. Award Performance Period

The Award performance period is October 1, 2010 through December 31, 2012. This is
the period during which Award recipients can incur obligations or costs against this
Award.

4. Direct and Indirect Costs

The cost principles of OMB Circular A-87 are applicable to this Award. Direct costs
associated with the Kake Ferry Terminal Passenger Facility project are allowed under the
Memorandum of Agreement (MOA) between Denali Commission and DOT&PF.
Indirect costs, established through the DOT&PF Indirect Cost Allocation Plan (ICAP),
are allowed as established by DOT&PF and approved by FHWA for Title 23 funds. The
Denali Commission recognizes that these rates fluctuate each fiscal year and therefore
retains the ICAP on file for reference. Please refer to the cost principles regulations for
specific details on other allowable charges under this Award.

5. Budget and Program Revisions

The Administrative Circular, OMB A-102, applies to this Award. Please refer to the
Administrative Circular for specific details on revisions to this Award. The
Administrative Circular requires that DOT&PF will inform the Commission in writing
(e-mail, letter, or report) at the earliest possible date of any unanticipated project cost
overrun, project schedule delays, or changes in the project scope or changed site
conditions.

6. Payments

Payments under this Award will be made by electronic transfer in response to a “Request
for Advance or Reimbursement”, Standard Form 270 (SF-270) submitted by the
DOT&PF. Requests for reimbursements may be made as needed or at the end of each
quarter but should be submitted no later than 30 days after the federal quarter. The SF-
270 must be submitted to the Denali Commission via fax, e-mail (finance(@denali.gov) or
mail in order for payment to be processed. The form is available on the OMB website:
http://www.whitehouse.gov/OMB/grants/grants_forms.html. Payments shall be made in
accordance with Circular A-102. Please contact the Denali Commission’s Finance
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Specialist at (907) 271-1414 for further information about submitting this form. No
interest will be accrued on these funds.

7. Reporting

Two forms of project reporting are required under this Award, listed below. DOT&PF
shall submit reports using the Denali Commission’s on-line Project Database System,
available at www.denali.gov. If there are technical limitations which may prevent the
recipient from meeting this requirement, please contact the Program Manager listed in
this agreement.

a. Progress Reports shall be submitted on a quarterly basis. The first reporting period
is October 1, 2010 through December 31, 2010, and quarterly thereafter. Reports are
due within 30 days of the end of the reporting period. Progress reports shall include
the following:

L.

1l

iil.

1v.

Total project funding, including both Denali Commission funding and other
project funding sources.

The total project expenditures for the project as of the end of the reporting
period, including both Denali Commission and Other funding sources.
Updated schedule and milestone information as identified in the Scope of
Work

Narrative summary of the project status and accomplishments to date, and
address the following questions: is the project on schedule, is the project on
budget, and what actions are planned to address any project problems.
Non-Construction Projects For minor repair and renovation projects or other
non-construction projects, pictures should be provided of before and after, or
photos that are representative of the funded activity, to the extent possible.
Photos shall be provided in a digital format as part of the on-line report. A
short description of the activity and names of those in the photos shall also be
provided.

b. Federal Single Audits shall be submitted annually, when required. In accordance
with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that
expend $500,000 or more in a year in Federal awards shall have a single or program-
specific audit conducted for that year in accordance with the provisions of this part
[subpart 205]. The determination of when an award is expended should be based on
when the activity related to the award occurs.”

Recipients shall also submit single audits to the Federal Clearinghouse as designated
by OMB. Information can be found on the following web-site:
http://harvester.census.gov/sac/
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c. The DOT&PF for the City of Kake will meet twice annually with the Commission to
report lessons learned and project status. These meetings shall include community
participation.

8. Project/Award Close-Out

The project close-out report shall be completed within 90 days of the end of the Award
performance period or within 90 days of the completion of the project, whichever is
earlier. Recipients must also draw down any remaining funds for expenditures incurred
under this award during this 90-day period.

The project close-out report shall be submitted on-line through the Denali Commission’s
on-line Project Database System, available at www.denali.gov. The project close out will
require the recipient to submit the following information:

a. Final data for each item listed in paragraph 7(a) “Progress Reports”

b. Final project expenditures itemized by the following categories: planning & design;
materials & equipment; freight; labor; project administration/overhead and other
expenses.

c. Acknowledgement of support: For all non-construction projects, the Award recipient
shall include an acknowledgement of the Government’s support for the project(s)
developed under this Award. The format for acknowledgement of the Government’s
support for non-construction awards will vary with each award and must be agreed
upon between the Award recipient and the Denali Commission Project Manager.
Costs associated with this requirement shall be paid out of the project funding
received by the Award recipient from the Denali Commission.

9. Public Policy Laws and Assurances

Award Recipients are required to comply with the public policy laws and assurances on
Standard Forms SF 424b (non-construction projects). This form must also be signed by a
certifying official of the organization. Some of the laws are highlighted below for your
reference.

To the maximum extent practicable, considering applicable laws, Funding Recipients
shall accomplish the project contemplated by the Award using local Alaska firms and
labor.

No portion of this award may be used for lobbying or propaganda purposes as prohibited
by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

Project level environmental reviews in accordance with the National Environmental
Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for
each project undertaken with Denali Commission funds.
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10. Non-Compliance with Award Conditions

Recipients not in compliance with the terms and conditions of this Financial Assistance
Award will be notified by the Denali Commission. The Denali Commission will work
with the recipient to identify the steps necessary to bring them back into compliance, and
will establish an appropriate time frame for the corrections to be made. If the corrections
have not been made by the deadline, the Denali Commission reserves the right to either
suspend or unilaterally terminate the Financial Assistance Award for non-performance.

11. Program Manager, Financial Manager & Other Contact Information

Denali Commission

Department of Transportation &
Public Facilities

Mr. Mike McKinnon
Program Manager

510 L Street, Suite 410
Anchorage, AK 99501

Phone: 907-523-9877

Fax: 907-271-1415

E-mail: mgmckinnon@gci.net

Mr. Kirk Miller, Marine Engineering
Manager

Project Manager

Southeast Region Planning

P.O. Box 112506

Juneau, AK 99811-2506

Phone: 907-465-1215

Fax: 907-465-2016

Email: kirk.miller@alaska.gov

Ms. Betty Sorensen

Grants Administrator

510 L Street, Suite 410
Anchorage, AK 99501

Phone: 907-271-3415

Fax: 907-271-1415

E-mail: bsorensen@denali.gov

Mr. Pete Christensen, Finance Director
Southeast Region Planning

P.O. Box 112506

Juneau, AK 99811-2506

Phone: 907-465-2065

Fax: 907- 465-4417

Email: peter.christensen(@alaska.gov




